CAPITAL PROJECTS
DECEMBER 2016

2008 TRANSPORTATION BOND REFERENDUM PROJECTS UNDERWAY

PROJECT BROOKE ROAD SAFETY IMPROVEMENTS

Description Brooke Road (SR-608) Safety Improvements between Eskimo Hill Road (SR-628) & Stagecoach Road
Budget $7,214,900

Projected

Completion Date

December 2018

Relocating Verizon utilities. Final construction plans submitted to VDOT for review. Wetland & streambank

Recent Activity restoration credits purchased. Additional credits are needed in the future when available. Preparing bids for
fiber optic relocation.

PROJECT POPLAR ROAD & MOUNTAIN VIEW ROAD INTERSECTION SAFETY IMPROVEMENTS PHASE Ill

- Poplar Road (SR-616) Safety Improvements at the Intersection of Mountain View Road (SR-627) & South of

Description )
the Intersection of Poplar Road

Budget $1,500,000

Projected October 2017

Completion Date

VDOT completing design. Staff continuing finalizing ROW & easement acquisition. Scheduling NOVEC &

Recent Activity Verizon utility relocations.

PROJECT GARRISONVILLE ROAD WIDENING

Description Garr@son\(ille Road (SR-610) Improvements between Onville .Road (SR-641) & Eustace_Road (SR-751) - A
Public-Private Transportation Act (PPTA) & 2008 Transportation Bond Referendum project

Budget $13,765,478

Projected

Completion Date

June 2018

VDOT approved final construction plans. Dominion Power, Comcast, & Columbia Gas completed relocating

Recent Activity o . : .

utilities. Verizon relocations ongoing.

ADDITIONAL PROJECTS
PROJECT WAYFINDING SIGNS PROGRAM PHASE Il - TRAILBLAZER SIGNS PART Il
Descriti Trailblazer Signs Part II-B is under placement throughout the County. Trailblazer Signs Part | completed this
escription . . . ) ;

year. Working with Economic Development on this project.
Budget $296,000 for Engineering (Phases 2A & 2B) - $99,998 for Fabrication/Installation (Phase 2B)
Projected

Completion Date

Summer 2017 - Phase II-B

Recent Activity

Contractor for fabrication & installation for Part II-B was approved November 2219,
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PROJECT ANIMAL SHELETER

Description Design & Construction of a 15,300 Square Foot Animal Shelter
Budget $5,748,000 (CIP Amount)

Projected June 2018

Completion Date

Completed clearing. Topsoil stripped. Storm drainage structures 95% complete. Retaining wall completed.

Recent Activity Construction bids were advertised for building & finished site work to be considered by the Board this month.

PROJECT EMBREY MILL PARK PHASE Il

Description Multi-fielq rectangular. athletic field .compk.ax. Funded by the 2009 Park Bond Referendum & proffers.
Phase Il includes two lighted synthetic turf fields, restroom, & parking.

Budget $5,114,082

Projected June 2017

Completion Date

Retaining wall is complete. Soccer fields almost to subgrade elevation. Storm drainage piping installed.

Recent Activity Constructing restroom building wallls.

PROJECT BELMONT-FERRY FARM TRAIL PHASE IV
Description Trail from Pratt Park to SR-3 at the Chatham Bridge
Budget Estimated at $1,014,000

Projected

Completion Date

December 2016 for Design - September 2017 for Completion

Staff continues to negotiate with owners of private parcels for easements. The National Park Service is

Recent Activity reviewing the draft agreement for access across park property.

PROJECT FIRE STATION 14

Description Design & Construction of a New Fire Station on Shelton Shop Road near Garrisonville Road
Budget $7,713,000 - CIP Amount

Projected

Completion Date

Spring 2018

Recent Activity

Staff finalizing Conceptual Plan. Proceeding with preliminary plans.
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